



Maritec Tanker Management

Jobs Progress

Job ID	Vessel	Job Description	Assignor	Date Raised Date Completed	Job Progress
36 8/2023	BITR	Lifeboat, one battery not operational. No Spare onboard.	Ops Suptd	04/Aug/2023 Pending	14/Aug/2023 (Fiacre Fonseca) :
35 7/2023	BITR	Pumproom Flooding dampers not connected by wire mechanism to be operated from a higher deck	Ops Suptd	04/Aug/2023 Pending	14/Aug/2023 (Fiacre Fonseca) :

<p>283 23/2022</p>	<p>BITX</p>	<p>10.12.01 BWTS not operational. Vessel is getting getting a high TRO alarm during the de-ballasting operation. Technician visit completed at AGIO. Recommended spare parts list requisitioned from Wartsila. Spares lead time 14 weeks approx. Vessel has got a dispensation from Flag for BWTS.</p>	<p>Tech Suptd</p>	<p>27/Nov/2022 Pending</p>	<p>23/May/2023 (Judas Fernandes) : TO UPDATE AFTER TRYING OUT THE SYSTEM</p> <p>23/May/2023 (Judas Fernandes) : TO UPDATE AFTER TRYING OUT THE SYSTEM.</p> <p>21/Mar/2023 (Marin Panait
 Staff Code - 10017 - MST) : Rcvd Spare Parts on board 06-03-2023</p> <p>05/Feb/2023 (Marin Panait
 Staff Code - 10017 - MST) : So Far, no any update from Office regarding spare parts.</p> <p>06/Jan/2023 (Marin Panait
 Staff Code - 10017 - MST) : Office to advice when the vessel can obtain this spare parts on board.</p> <p>18/Dec/2022 (Marin Panait
 Staff Code - 10017 - MST) : Vessel waiting to receive spare parts for this instalation. Contacted Operation Dept, vessel rcvd Flag Dispensation till 14-04-2022. In mean time, under continous communication with Technical & Purchasing Dept - to obtain spare parts.</p> <p>11/Dec/2022 (Jainish Bhatnagar) :</p>
<p>193 8/2022</p>	<p>BITX</p>	<p>BWTS Dosing pump Port out of order. Same to be replaced with new spares on receipt.</p>	<p>Vessel</p>	<p>13/May/2022 Pending</p>	<p>23/May/2023 (Judas Fernandes) : ETC has been changed from "30 Apr 2023" to "30 May 2023".</p> <p>23/May/2023 (Judas Fernandes) : THE PUMP HAS BEEN OVERHAULED.TO UPDATE ACCORDINGLY.</p> <p>21/Mar/2023 (Marin Panait
 Staff Code - 10017 - MST) : Rcvd Spare Parts on Board 06-03-2023</p> <p>21/Mar/2023 (Marin Panait
 Staff Code - 10017 - MST) : EXPECTED COMPLETION DATE for this job has been changed from 05/Aug/2022 to 30/Apr/2023</p> <p>26/Jul/2022 (Nawin Khaware) : Please provide complete details reg causes/corrective/preventive action plan for this NC. Also select the applicable tags.</p>