
Yard No./NameReport Date

Vessel Name Report #:

:

:

:

test123

test123

Mumbai Office

13/10/2021

Executive Summary 

Design / Documentation

testa

Purchase

Hull

Structural Outfit

Electrical

Painting

Machinery

Last Week PendingCurrent WeekAction TakenRaised

Total Number of NCRs
Description

Non Confomity Reports

Hull

Structurel Outfit

Piping

Machinery

Electrical

Accommodation

Total
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:Next Week's Plans

Attachments

Department Closed Open Total

Defects / NCRs

Design 0

Hull 0

Outfits Structral 0

Piping 0

Machinery 0

Electrical 0

Accommodation 0

Painting 0

0Total

Other Attachments
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Notes

Prepared By Approved By

Approved Date

:

: :

:

JotSupport6

13/10/2021

JotSupport6
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