



Maritec Tanker Management

Defect List Details

Ship File No : N/A
Office File No : N/A
Form No : N/A
Issue : N/A
Revision : N/A
Rev Date : N/A

Vessel : Bitu Express	Defect ID : 272	NCR # :	Is NCR ? : No
-----------------------	-----------------	---------	---------------

Defect Details

BWTS inoperational, spares on order

Requisition Code :

Categories

Primary :	Ballast	Inspector - Internal :	Fiacre Fonseca	Vessel Dept :	Deck
Secondary :	Miscellaneous	Inspector External :		Office Dept :	Technical
		Inspection Date :	31-Aug-2022		

Applicable Dates

Date Raised : 31-Aug-2022	ETC : 30-Nov-2022	Date Completed : 18-Dec-2022
---------------------------	-------------------	------------------------------

Other Details

Priority : Normal	Assigned By : Ops Suptd	Verified By :
Display in Daily Meeting? : No	SFI :	Verified On :

Causes

Corrective Action

Preventive Action

Applicable Tags

Follow Up

On	By	Follow Up	
18/Dec/2022	Marin Panait Staff Code - 10017 - MST	Closed on 18 Dec 2022 as the same deffect was issued by Tech Suptd on 27 Nov 2022. Please see defect no 283	Link1
14/Sep/2022	Fiacre Fonseca		

Before & After Pictures

Before	After
--------	-------



Non-Conformity Report (NCR)

NCR number: 23/2022

Details

10.12.01 BWTS not operational. Vessel is getting getting a high TRO alarm during the de-ballasting operation. Technician visit completed at AGIO. Recommended spare parts list requisitioned from Wartsila. Spares lead time 14 weeks approx. Vessel has got a dispensation from Flag for BWTS.

Vessel Name	Bitu Express	Date Raised	27-Nov-22
Defect ID	283:	Expected completion date	15-Mar-23
Dept onboard	Engine	Date completed on	
Dept Office	Technical	Deferred to drydock?	NO
Assignor	Tech Suptd	Reqs'n / Msg Ref	
Priority	Urgent		

Primary Category **Ballast**
 Secondary Category **Miscellaneous**

NCR Analysis:

Causes

Corrective Action

Preventive actions to avoid recurrence

Applicable Tags:

DETAILS OF ACTION TAKEN (Followup)

Date	User name	Followup remarks
05-Feb-23	MST / Martin Panait	So far, no any update from Office regarding spare parts.
06-Jan-23	MST / Martin Panait	Office to advice when the vessel can obtain this spare parts on board.

